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Preliminary Construction Cost Estimate 

 

Project Name:   Okehocking Nature Center  Number:   07142E1  

  

 

Estimate Date:   November 6, 2007  

Phase:   Schematic  

Project Location:   Willistown Township, PA  

Start Date:   Autumn 2007  

Project Size/Area:   8,860  

Description:   New nature center and gardens  

Architect/Engineer:   M2 Architecture  

 

Project Documents:   Schematic set, floor plans, elevations, building section, 13 Sept 07;  site plan,  

   Not to scale, 7 Oct07;  architectural notes, 14 Oct 07;  MEP BOD, 25 Sept  07.  

     

     

     

     

     

     

     

     

     

Comments:   This estimate is based on preliminary assumptions, which must be updated as  

   design and documentation progresses.  

  

Becker & Frondorf notes that every effort has been made to provide an estimated quantity survey that is as accurate as the documents provided 
permit, subject to the time available and other stipulations in our agreement.  In addition, Becker & Frondorf notes that while the estimated 

pricing is reflective of current costs, contractor, subcontractor, and supplier bids may vary with market factors prevailing at bid date, including, 

but not limited to, market competition, construction escalation, general inflation, business volume, bid volume, strikes, and wage rate changes. 



Project: Okehocking Nature Center B E C K E R  &  F R O N D O R F
Number: 07142E1 Construction Cost Consulting   Project Management 

Client: M2 Architecture

Date: November 6, 2007

Phase: Schematic

ESTIMATE SUMMARY

CODE DESCRIPTION 8,680                 SF COST 

A Foundations & Framing $506,810

B Exterior Envelope $722,530

C Interior Construction $649,170

D Mechanical & Electrical $681,250

E Sitework $1,273,450

Subtotal $3,833,210

General Conditions / O. H. & P. 17.5% $670,790

Bond 1.0% $45,000

Contingency 10.0% $455,000

Total $576 $5,004,000

Notes

Costs are current, for Autumn 2008;  escalation is not included.

 .
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ESTIMATE Proj: Okehocking Nature Center

Date: November 6, 2007

CODE DESCRIPTION QUANTITY UNIT UNIT COST COST 

A Foundations & Framing

 A1 Earthwork - Assume 50% Cut @ Lower Level 800                    CY 35.00 28,000

 A2   - Cut @ Footings 1                        LS 10,000.00 10,000

 A3   - Rock 1                        LS - NIC 

 A4 Foundation - Wall Footing 370                    LF 35.00 12,950

 A5   - Column Footings 24                      EA 800.00 19,200

 A6   - Chimney Foundation 1                        EA 5,000.00 5,000

 A7   - Foundation Wall/CMU/2' H 470                    SF 20.00 9,400

 A8   - Slab-on-grade 4,340                 SF 7.50 32,550

 A9   - Elevator Pit 1                        EA 10,000.00 10,000

 A10   - Basement Retaining Wall/Conc. & WP 1,890                 SF 40.00 75,600

 A11   - Perimeter Insulation 1,470                 SF 1.50 2,210

 A12   - Perimeter Drainage 370                    LF 25.00 9,250

 A13 Framing - Steel Cols/Girders @ Upper Lev/6 LB/SF 13                      TN 5,000.00 65,000

 A14   - Wood Framing/Subfloor @ Upper Level 4,340                 SF 10.00 43,400

 A15   - Heavy Timber/Exposed @ LR/Vest/Meeting 2,940                 SF 30.00 88,200

 A16   - Pre-eng. Trusses @ Office/Kitchen 1,400                 SF 7.50 10,500

 A17   - SIPs Panels 6,130                 SF 10.00 61,300

 A18   - Canopy @ North/Framing/Deck 170                    SF 50.00 8,500

 A19   - Stair/Circular/Wood & Metal 21                      R 750.00 15,750

 A20 Exterior Deck - Wood/Trex 1                        LS - w/ Sitework 

 A21 Entry Plaza - Bluestone 1                        LS - w/ Sitework 

 A22 0

 A23 0

 A24 0

 A25 0

 A26 0

 A27 0

 A28 0

 A29 0

 A30 0

 A31 0

 A32 0

 A33 0

 A34 0

 A35 0

 A36 0

 A37 0

 A38 0

 A39 0

 A40 0

 A41 0

 A42 0

 A43 0

 A44 0

 A45 0

 A46 0

Subtotal 506,810

 .
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ESTIMATE Proj: Okehocking Nature Center

Date: November 6, 2007

CODE DESCRIPTION QUANTITY UNIT UNIT COST COST 

B Exterior Envelope

 B1 Roofing - Metal/Standing Seam 5,430                 SF 35.00 190,050

 B2   - Green Roof & Membrane 870                    SF 30.00 26,100

 B3   - Insulation 5,210                 SF - w/ SIPs 

 B4   - Flashing/Misc. 1                        LS 7,500.00 7,500

 B5   - Gutters/Downspouts 500                    LF 20.00 10,000

 B6 Exterior Wall - Stone Veneer 1,200                 SF 50.00 60,000

 B7   - Wood Siding 6,470                 SF 20.00 129,400

 B8   - Backup/Studs & Sheathing 7,670                 SF 8.50 65,200

 B9   - Insulation 7,670                 SF 2.50 19,180

 B10 Glazing - Storefront 1,480                 SF 70.00 103,600

 B11   - Windows/10x6 2                        EA 3,900.00 7,800

 B12   - Windows/8x6 2                        EA 3,100.00 6,200

 B13   - Windows/6x6/5x6 5                        EA 2,300.00 11,500

 B14   - Windows/4x2 6                        EA 600.00 3,600

 B15   - Clerestory 100                    SF 70.00 7,000

 B16 Doors - Glazed/Double 2                        PR 5,000.00 10,000

 B17   - Glazed/Single 1                        EA 2,750.00 2,750

 B18   - Misc/Double 1                        PR 2,900.00 2,900

 B19   - Misc/Single 4                        EA 1,500.00 6,000

 B20 Sliding Panels/Louvered Wood/8x14 2                        EA 8,400.00 16,800

 B21 Louver - Alum/4x3 1                        EA 700.00 700

 B22 Chimney - Stone/CMU 580                    SF 62.50 36,250

 B23 0

 B24 0

 B25 0

 B26 0

 B27 0

 B28 0

 B29 0

 B30 0

 B31 0

 B32 0

 B33 0

 B34 0

 B35 0

 B36 0

 B37 0

 B38 0

 B39 0

 B40 0

 B41 0

 B42 0

 B43 0

 B44 0

 B45 0

 B46 0

Subtotal 722,530

 .
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ESTIMATE Proj: Okehocking Nature Center

Date: November 6, 2007

CODE DESCRIPTION QUANTITY UNIT UNIT COST COST 

C Interior Construction

 C1 Drywall - Partitions 700                    LF 125.00 87,500

 C2   - Furring @ Perimeter Walls 7,670                 SF 3.00 23,010

 C3   - Ceilings @ Heavy Timber 2,940                 SF 10.00 29,400

 C4 Doors/Hdw/Frames - Single 29                      EA 1,500.00 43,500

 C5   - Double 2                        PR 2,900.00 5,800

 C6 Floor Finishes - Bluestone 590                    SF 35.00 20,650

 C7   - Wood @ Meeting/Corr/Offices/Living Room 2,690                 SF 15.00 40,350

 C8   - Quarry Tile @ Toilets/Kitchen 680                    SF 15.00 10,200

 C9   - Linoleum @ Classrooms 3,130                 SF 7.50 23,480

 C10   - Sealed Conc. @ Mech/Storage 1,010                 SF 0.75 760

 C11   - No Work @ Future Expansion 580                    SF - NIC 

 C12 Base - Wood 1,250                 LF 12.50 15,630

 C13   - Tile 250                    LF 10.00 2,500

 C14 Wall - Tile @ Toilets 1,280                 SF 12.50 16,000

 C15   - Wood Wainscot/Rough/4' @ Class/Living 1,600                 SF 40.00 64,000

 C16   - Wood Wainscot/Rough/8' @ Vest. 400                    SF 40.00 16,000

 C17   - Fabric/Homasote @ Classrooms/5' H 1,350                 SF 20.00 27,000

 C18   - Paint 9,300                 SF 1.50 13,950

 C19 Ceiling - Paint DW 2,940                 SF 1.50 4,410

 C20   - Tectum Panels/30% 880                    SF 10.00 8,800

 C21   - Wood/Rough @ Kitchen/Toilets 680                    SF 40.00 27,200

 C22   - ACT 2,590                 SF 4.00 10,360

 C23   - Paint Deck @ Mech/Storage 1,010                 SF 2.00 2,020

 C24   - No Work @ Future Expansion 580                    SF - NIC 

 C25 Casework - Counter/Base Cabinets 47                      LF 300.00 14,100

 C26   - Wall Cabinets 24                      LF 150.00 3,600

 C27 Fireplace/Mantle/Trim & Equip. 1                        LS 5,000.00 5,000

 C28 FE Cabinets 2                        EA 500.00 1,000

 C29 Appliances - Kitchen/Assume Residential 1                        LS 5,500.00 5,500

 C30 Toilet Specialties - Partitions 6                        EA 1,500.00 9,000

 C31   - Mirrors/Towel Disp/TP Disp/Etc. 1                        LS 4,400.00 4,400

 C32 Movable Partition/11' H 280                    SF 75.00 21,000

 C33 Walk-off Mat/Not Shown/6x6 2                        EA 900.00 1,800

 C34 Window Treatment - Meeting/Classroom 650                    SF 25.00 16,250

 C35 Elevator - 2 Stop/Hyd. 1                        EA 75,000.00 75,000

 C36 0

 C37 0

 C38 0

 C39 0

 C40 0

 C41 0

 C42 0

 C43 0

 C44 0

 C45 0

 C46 0

Subtotal 649,170
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ESTIMATE Proj: Okehocking Nature Center

Date: November 6, 2007

CODE DESCRIPTION QUANTITY UNIT UNIT COST COST 

D Mechanical & Electrical

 D1 Sprinklers 8,680                 SF - NIC 

 D2 Plumbing - Allowance per Fixture 11                      EA 5,000.00 55,000

 D3   - Composting Toilets 7                        EA 1,500.00 10,500

 D4   - Waterless Urinals 2                        EA 1,000.00 2,000

 D5   - Solar HW/Panels 64                      SF 150.00 9,600

 D6   - Solar HW/Heat Exchanger/Piping/Pumps/Etc. 1                        LS 6,400.00 7,500

 D7   - Rainwater Cistern/Assume 2000 Gal. 1                        LS 5,000.00 5,000

 D8 HVAC - Geothermal Well Field 4,800                 LF 20.00 96,000

 D9   - Piping/Headers/Etc. 1                        LS 10,000.00 10,000

 D10   - Circulation Pumps/90 GPM 2                        EA 3,500.00 7,000

 D11   - VFDs 2                        EA 2,000.00 4,000

 D12   - Heat Pump/4 & 5 TN 3                        EA 5,000.00 15,000

 D13   - Heat Pump/2 & 3 TN 4                        EA 3,500.00 14,000

 D14   - Ventilation 1                        LS 15,000.00 15,000

 D15   - Energy Recovery 1                        LS 15,000.00 15,000

 D16   - Ductwork/Sheetmetal/Assume 1 LB/SF 8,700                 LB 10.00 87,000

 D17   - Ductwork/Insulation/Assume 1 LB/SF 5,800                 SF 4.00 23,200

 D18   - GRD 8,680                 SF 1.00 8,680

 D19   - Balancing 1                        LS 7,500.00 7,500

 D20   - Controls 8,680                 SF 5.00 43,400

 D21 New Service - Service Entry/Allowance 1                        LS 3,500.00 3,500

 D22   - New Main Panel/400 A 1                        EA 7,500.00 7,500

 D23   - Feeders/Not Shown 100                    LF 35.00 3,500

 D24   - Branch Panels 2                        EA 4,000.00 8,000

 D25   - Branch Wiring 8,680                 SF 5.00 43,400

 D26   - Convenience Switches/Outlets/Devices 8,680                 SF 2.50 21,700

 D27   - Equipment Connections 15                      EA 750.00 11,250

 D28   - Lighting Allowance/Meeting/Vest/Living Room 2,940                 SF 12.50 36,750

 D29   - Lighting Allowance/Office/Classrooms/Misc. 4,150                 SF 8.00 33,200

 D30   - Lighting Allowance/Storage/Mech/Future 1,590                 SF 6.00 9,540

 D31   - Emergency Lighting/Battery Packs 6                        EA 500.00 3,000

 D32 Special Systems - FA System Allowance 8,680                 SF 1.75 15,190

 D33   - Tele/Data/Conduit Only 8,680                 SF 0.50 4,340

 D34   - Tele/Data/System 8,680                 SF - By Owner 

 D35   - Security System/Conduit & Main Panel 1                        LS 7,500.00 7,500

 D36   - Security System 1                        LS - By Owner 

 D37   - PV Array 250                    SF 150.00 37,500

 D38 0

 D39 0

 D40 0

 D41 0

 D42 0

 D43 0

 D44 0

 D45 0

 D46 0

Subtotal 681,250
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ESTIMATE Proj: Okehocking Nature Center

Date: November 6, 2007

CODE DESCRIPTION QUANTITY UNIT UNIT COST COST 

E Sitework 2.5                     

 E1 Site Clearing 1                        LS 25,000.00 25,000

 E2 Earthwork - No Scope/Allowance 1                        LS - 50,000

 E3 Paving/Scope Not Clear - Maintenance Road 1                        LS - Existing to Remain 

 E4   - Garrett House Drive 1                        LS - Existing to Remain 

 E5   - Wooded Grove Parking 1                        LS - Existing to Remain 

 E6   - New Drive/Parking/Porous Asphalt 2,300                 SY 36.00 82,800

 E7   - Parking/Grass Pavers 6,100                 SF 8.00 48,800

 E8   - Sidewalk/Walkway/Conc. 2,300                 SF 6.50 14,950

 E9   - Promontory/Bluestone & Conc. 900                    SF 40.00 36,000

 E10   - Entry Plaza/Bluestone & Conc. 440                    SF 40.00 17,600

 E11   - Trails @ Gardens/Amphi/Comp. Agg. 1,700                 LF 14.00 23,800

 E12   - Curb/Concrete @ Driveway 1,600                 LF 15.00 24,000

 E13 Steps & Rails - Main Walkway/5 R per Group 7                        EA 2,600.00 18,200

 E14 Wall - Stone @ Promontory 50                      LF 400.00 20,000

 E15 Amphitheater Allowance 1                        LS 100,000.00 100,000

 E16 Pavilion/15x15 -  Allowance 1                        LS 34,000.00 34,000

 E17 Tent Plaza/20x20 - Allowance 1                        LS 20,000.00 20,000

 E18 Exterior Deck - Foundations/Not Shown 1                        LS 5,000.00 5,000

 E19   - Decking/Framing/Trex 1,570                 SF 35.00 54,950

 E20   - Stairs/4' W 13                      R 250.00 3,250

 E21   - Stairs/12' W 4                        R 650.00 2,600

 E22   - Railings 200                    LF 150.00 30,000

 E23 Constructed Wetland & Teaching Grove 1                        LS 50,000.00 50,000

 E24   - Wet Garden 6,600                 SF 5.00 33,000

 E25 Landscape Allowances - Parking Areas 9,000                 SF 5.00 45,000

 E26   - Amphitheater Area 13,700               SF 5.00 68,500

 E27   - Mast Grove 2,600                 SF 10.00 26,000

 E28   - Butterfly Garden 1,900                 SF 10.00 19,000

 E29   - Residential Meadow 2,100                 SF 5.00 10,500

 E30   - Tactile Garden 2,200                 SF 10.00 22,000

 E31   - Edible Garden 1,600                 SF 10.00 16,000

 E32   - Shade Garden 1,200                 SF 10.00 12,000

 E33   - Rain Garden 2,800                 SF 15.00 42,000

 E34   - Flowering Hedgerow 6,100                 SF 10.00 61,000

 E35   - Vegetable Garden 2,200                 SF 10.00 22,000

 E36   - Wooded Grove 14,100               SF 5.00 70,500

 E37 Site Drainage 1                        LS - TBD 

 E38 Site Lighting 1                        LS 50,000.00 50,000

 E39 Utility Connections - Electrical Service 500                    LF 165.00 82,500

 E40   - Water Service 500                    LF 65.00 32,500

 E41   - Fire Service 1                        LS - NIC 

 E42   - Sewer 1                        LS - TBD 

 E43 0

 E44 0

 E45 0

 E46 0

Subtotal 1,273,450

 .
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14 W. Highland Avenue 
2nd Floor 
Philadelphia, PA 19118 
 
215.242.0290 
muscoe@m2-arch.com 

Muscoe Martin | AIA | LEED 

Principal 

 

 

WILLISTOWN OKEHOCKING NATURE CENTER 
 

ARCHITECTURAL NOTES October 14, 2007 

 
Structural System: Concrete foundation walls, timber frame. 
 
Roof: 10” SIP panels w/gyp board interior.  
 
Exterior Wall System:, 2 X 6 framing with foam insulation, sheathing. 
 
Exterior siding: wood clapboard siding, (locust or hemlock) 
 
Punched Windows:  Aluminum clad wood windows, insulated, low-e, argon filled 
glazing, true divided lights. 
 
Larger windows and exterior Entrance Doors: Aluminum storefront, thermally 
broken, 1” insulated glass, low-e, argon filled glazing, .  
 
Exterior Doors at service entries: insulated, galvanized hollow metal, painted. 
 
Roofing:  Standing seam, Galvalume finish.  
 
Vegetated roof system where indicated: 6” thick growing medium with “roof 
meadow” planting. 
 
Waterproofing at below grade walls:  sheet waterproofing. 
 
Exterior deck: pressure treated (“Wolmanized L3 Outdoor wood”) structure,, Trex 
decking,   Guard rails and handrails: treated wood posts and top rail with 
stainless steel cable guards. 
 
Interior partitions: metal studs, sound insulation, synthetic gypsum board 5/8”. 
 
Architectural woodwork (kitchens, classrooms):  Recycled plastic countertops 
(“100 percent” by 3-form, for example) on Medite (formaldehyde-free MDF) 
cabinets. 
 
Interior Doors: “PrimeBoard” Solid core, wood veneer, FSC-certified, clear finish, 
typical.   
 
Fire Extinguishers in recessed cabinets.  Assume 1 per floor. 
 



 

ARCHITECTURAL NARRATIVE Cost Estimate  p. 2 of 3 

Movable partition at Meeting Room: Modernfold 932 SERIES.  
 
Provide recessed floor mat at main entrances. 
 
Window Treatments:  provide insulating, room darkening pull-down shades at all 
windows in Meeting Room and classrooms.  
 
 
FINISHES 
 
Vestibule at upper level: 
Floor: bluestone paving 
Base: wood 
Walls: rough-sawn wood board wainscot to 8’. 
Ceiling: Synthetic Gyp board, painted, with Tectum panels.  Assume 30% of 
exposed ceiling is tectum 
 
Meeting Room: 
Floor: wood, maple, FSC certified. 
Base: wood 
Walls: rough-sawn wood board wainscot to 4’, gyp board above. 
Feature wall: Salvaged barn wood (owner furnished) 
Ceiling: Gyp board, painted, with Tectum acoustic panels.  Assume 30% of 
exposed ceiling is tectum 
 
Toilet rooms: 
Floor: recycled quarry tiles 
Base: tile 
Walls: recycled content ceramic tiles, full height 
Ceiling: rough-sawn, wood 
 
Kitchen: 
Floor: recycled quarry tiles 
Base: tile 
Walls: Synthetic Gyp Board, painted.   
Ceiling: rough-sawn, wood 
 
Corridor and Offices:  
Floor: wood, maple, FSC certified 
Base: wood 
Walls  Gyp board, painted. 
Ceiling: Acoustic Ceiling Tile: tegular grid 
 



 

ARCHITECTURAL NARRATIVE Cost Estimate  p. 3 of 3 

Classrooms and Class Prep: 
Floor: linoleum on slab on grade  
Base: wood 
Walls (frame): rough-sawn wood board wainscot to 4’, fabric wrapped homasote 
panels above. 
Ceiling: Acoustic Ceiling Tile: tegular grid 
 
Mechanical & Storage Lower level: 
Floor: sealed concrete 
Walls: painted CMU 
Ceiling: Gyp board, painted 
 

 
 
















	Okehocking Nature Center Pricing Set Drawings.pdf
	O-KE 10-10-07 SOUTH ELEVATION (11x17) .pdf
	O-KE 10-10-07 NORTH ELEVATION (11x17) .pdf
	O-KE 10-10-07 UPPER LEVEL (11x17) .pdf
	O-KE 10-10-07 LOWER LEVEL 11x17) .pdf
	O-KE 10-10-07 EAST ELEVATION (11x17) .pdf
	O-KE 10-10-07 SECTION MEETING ROOM Layout1 (1).pdf
	O-KE 10-10-07 VESTIBULE SECTION + W ELEV Layout1 (1).pdf


